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Sl. 
No. 

Clause No. & Page 
no. 

Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

1 1 Scope of services - 

2.2 Phase 2 – 1, 
Page 11 

Detailed Topographic 
Survey 

a) The Agency shall 

conduct ground- based 

DGPS or Total Station 

survey. 

b) The Agency shall 

obtain contour plans 

covering sufficient area to 

a scale of 1:1000 with a 

contour interval of 1 m. 

The Agency shall conduct 

field survey to verify the 

contour plans for their 

use. Basis which it shall 

establish permanent 

benchmarks in plant and 

tailings areas 

The Ground base DGPS or Total Station 
Survey is time taking process (Minimum 
1.5 months) and does not align with the 
project timeline. 
 
Requesting to amend the timeline or to 
achieve the existing timeline, it is 
suggested to conduct the DGPS 
referenced Drone Lidar survey which 
provides the higher resolution details 
(0.5m resolution) and help in getting the 
permanent benchmarking done. This is 
also aligned with the SOP of Indian 
Bureau of Mines. 
 
Requesting clear direction. 

The clause stands amended as below: 
 

a) The Agency shall conduct ground-based 

DGPS or Total Station or Drone based Lidar 

survey, considering quality of the survey 

remains intact. 

 

2 2 Scope of services - 
2.2 Phase 2: Page 12 

Feasibility Level Detailed 

Site Investigation C 

Technical Assessment 

– 2 (b) - Data Collection: 
Collect samples for 
laboratory analysis. This 
includes rock samples, soil 
samples, and water 
samples, Baseline soil and 
Groundwater Quality if 
applicable. 

Would testing of Baseline Soil and 
Groundwater Quality be part of the 
Environmental Assessment, if yes then 
kindly let us know the approximate area 
of the Site. 

The testing of Baseline Soil and groundwater 
Quality shall be considered to be a part of the 
Land Suitability for Plant and TSF.  The testing 
shall be undertaken during Phase 2 for the 
Identified land parcels as an outcome of Phase 
1. Maximum of Two or three options to be 
evaluated for Plant Location and maximum of 
two options to be evaluated for Tailing Storage 
Facility (TSF) location. 
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Clause No. & Page 
no. 

Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

3 3 Scope of services - 

2.2 Phase 2 – 9, 
Page 14 

9. Environmental and 

Social Baseline C Analysis 

(c) 

The Agency shall identify 
permit requirements from 
the perspective of E&S 
sustainability. However, it may 
be noted that the current 
scope does not cover all the 
study requirements for 
obtaining such permits. 
Hence, conducting studies 
to obtain any E&S permits 
would not be part of the 
current RFP scope. 

The permit requirements for the 
proposed project from E&S perspective 
would be quite a few. The current scope 
does not cover all the study 
requirements for obtaining such 
permits. Hence, conducting studies to 
obtain any E&S permits would not be 
part of the current RFP scope. 
Kindly clarify. 

Obtaining E&S Permits or EC is not under the 
scope of the Agency, however, the Agency may 
identify and list out the approvals required. 

4 4 5. BID 
EVALAUTION 

CRITERIA, Page 26 

Taking credit from 
Associate (i.e., 
subsidiary/parent/sister 
concern firm) in any form for 
meeting the Pre- 
Qualification Criteria and/or 
for claim score in Technical 
Qualification 

We understand that using Technical and 
Financial credentials of parent / sister 
concern / group company is allowed to 
meet the eligibility and scoring criteria. 
Kindly confirm 

Yes, kindly refer to Clause 5.3 on page 30 of 
the RFP document for more details. 

5 5 5.1 Pre-Qualification 
Criteria, Page 26 

(iv) The Bidder should have 
satisfactorily completed at 
least one study including 
Geotechnical 
investigation/studies, 
geophysical studies, 
drafting of topographic and 
geological map for 

We understand that for large 
infrastructure projects, such as roads / 
highways, hydropower plant, water 
supply / sewerage, township 
development, and power sectors, where 
geotechnical investigations, topographic 
surveys, and geophysical studies 
undertaken as part of the assignment 

Yes, your understanding is correct. 
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Clause No. & Page 
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Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

establishing feasibility of 
site for setting up large scale 
infrastructure/plant in last 
15 years (between 2010 to 
2025). 

will be considered as relevant experience 
for meeting the qualification 
requirements. Kindly confirm 

6 6 5.5 Composite Score; 
Page 31 

The technical experience 
has been assigned 70% of 
weightage while price 
quote is assigned 30% 
weightage. 

Request you to consider QCBS with 80% 
weightage to the Technical Proposal and 
20% to the Financial Proposal to ensure 
better qualified consultants are 
available. 

The RFP conditions remain unchanged. 

7  7.2.
 Liquidate
d 

Damages, Page 59 

7.2.1. Liquidated Damages 
for error/variation 
In case any error or 
variation is detected in the 
reports submitted by the 
Agency and such error or 
variation is the result of 
negligence or lack of due 
diligence on the part of the 
Agency, in such case the 
liability of the Agency shall 
be limited to undertaking 
rectification of errors / 
rectification of deficiencies 
at its own costs. Despite of 
chance for the rectification, 
the deficiencies still persists 
then the damages shall be 
quantified by GMDC in a 
reasonable manner and 
recovered from the Agency 

We request the client to reconsider and 
remove the penalty clause, as the 
current penalty levies appear to be 
excessively high and discourage bidders. 

Agreed. The clause 7.2.1 stands removed. 
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Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

by way of deemed 
liquidated damages, subject 
to a maximum of the  10%  
of  Agreement  Value 
/Contract Price /Agency’s 
Fees for the Project. 

8  7.2.
 Liquidate
d 

Damages, Page 59 

7.2.2. Liquidated Damages 
for delay In case of delay 
solely attributable to the 
Agency in completion of 
milestone as specified in 
TOR, liquidated damages 
not exceeding an amount 
equal to 0.1% (zero point 
one per cent) of the 
Milestone Value per day, 
subject to a maximum of 
10% (ten per cent) of the 
Agreement Value shall be 
imposed and shall be 
recovered by appropriation 
from the Performance 
Security or otherwise. 
However, in case of delay 
due to reasons beyond the 
control of the Agency, 
suitable extension of time 
shall be granted and no 
liquidated damages shall be 
levied. 

The penalty levies are excessively high 
and may discourage bidders. From our 
past experience, delays often arise due 
to coordination issues with line 
departments, collecting secondary data, 
delays in administrative approvals for 
surveys, etc. which are beyond the 
consultant’s control. Therefore, we 
request the removal of the penalty 
clause. 

Please note, the LDs shall not be applicable in 
case of delays if such delays are due to reasons 
not attributable to the Agency.  
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9  7.2.3.
 Encashme
nt and 
appropriation of 
Performance 
Security, Page 59 

GMDC shall have the right 
to invoke and appropriate 
the proceeds of the 
Performance Security, in 
whole or in part, without 
notice to the Agency in the 
event of breach of this 
Agreement or for recovery of 
liquidated damages 
specified in this Clause 7.2. 

We request client remove this clause. Please note that this clause should be 
operationalized only in case of repeated breach 
by the agencies and any breaches not remedied 
in the remedial period. 

10  7.2.5. Penalty for 
Deficiency in 
Services, Page 59 

In addition to the liquidated 
damages not amounting to 
penalty, as specified in Clause 
7.2, warning may be issued 
to the Agency for minor 
deficiencies on its part. In 
the case of significant 
deficiencies in Services 
causing adverse effect on 
the Project or on the 
reputation of GMDC and 
such deficiencies not cured 
within the reasonable cure 
period granted by the 
Authority then Authority 
may initiate penal actions as 
permitted under law. 

We request the client to reconsider and 
remove the penalty clause, as the 
current penalty levies appear to be 
excessively high and discourage bidders. 

The RFP conditions remain unchanged. 

11  1.6 Schedule of 
Bidding, Sr. No -4, 
Page 18 

Last Date and Time of 
Submission of Technical 
Bid, RFP Fees C EMD in 
Hard Copy. 

We kindly request the client to extend 
the bid submission deadline by at least 
four weeks from the date of issuance of 
the pre-bid clarification responses. This 

The bid submission deadline stands extended 
and can be referred to in Annexure – 1 of this 
document. 



Page 7 of 13 
 

Sl. 
No. 

Clause No. & Page 
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Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

The submission should be 
made strictly on or before: 
04/05/2026; 15:00Hrs. 

will allow sufficient time to incorporate 
the clarifications and prepare a 
comprehensive proposal. 

12  Section II  Kindly provide the KMZ file which was 
showing us during visit or any map 
showing the site boundary demarcation. 

It shall be provided to the Selected Agency 

13  Section II  1. Please share any available 
topographic maps or previous site 
data, if available 

2. Please provide the geological map of 
the survey area, if available/ 

 

Previous topographical maps and geological 
map of survey areas shall be provided to the 
selected Agency.  

14  Section II  Please share any available utility maps. 
Please confirm the availability and 
details of underground utilities. 

Surface plan study data (which also provides 
utility information) is available and shall be 
shared with the selected Agency.   

15  Section II  1. Kindly share any previously 
conducted seismic data, if available. 

2. Kindly provide any previous 
hydrological and seismic survey data, 
if available. 

Seismic data is not currently available. 
 
However, Hydrological data and previous 
Geotech study report shall be shared to the 
selected Agency.  

16  Section II  Please confirm whether a drone LiDAR 
survey can be conducted and who will 
obtain the necessary permissions. 

Yes, drone LiDAR survey can be undertaken. 
Please refer to answer to Pre Bid query no 1.   

17  Section II  1. Please advise if forest permission is 
required; if so, kindly confirm who 
will be responsible for obtaining the 
permission. 

2. Please specify any other permissions 
required to carry out the survey 
work. 

1. Forest permission shall be in the scope of 
GMDC if such permission is required for 
the survey.  

2. Agency may list out any other permission 
that may be required. Any permissions 
required from statutory bodies/ internal 
administrative permissions will be made 
available by GMDC. 
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18  Section II  Kindly confirm whether accommodation 
and food can be provided at your camp 
on a chargeable basis. 

Accommodation and food may be provided by 
GMDC on chargeable basis as per the GMDC 
policy if accommodation is available.  

19  2.1 Phase 1: Initial 

Suitability 

Screening and 

Constraint 

Mapping 

and 

2.2 Phase 2: 

Feasibility Level 

Detailed Site 

Investigation & 

Technical 

Assessment 

Timelines We presume suitable time extension will 
be provided for exingent condition like 
during monsoon season, 
delays/hindrances due to local and/or 
socio-political conditions, local village 
body elections, etc. 

The delays due to reasons not attributable to 
the Agency/ due to the external factors shall 
not be considered for imposing the liquidated 
damages. Further, the timeline equivalent to 
subsistence of such external factors which 
caused delay shall be added to the timeline of 
respective milestone for its completion. 

20  2.2 Phase 2: 

Feasibility Level 

Detailed Site 

Investigation & 

Technical 

Assessment 

4. Site Screening and 
Geophysical Survey 

With reference to Section II-2.2, it is 

envisaged for inclusion of Electrical 

Resistivity Test (ERT) as additional part 

of SoW, Considering the geological 

setting of the Ambaji region, which is 

structurally controlled (Aravalli belt 

influence), dominance of highly 

fractured rock mass, weathered 

profiles and hydrogeologically 

controlled groundwater it is currently 

understood that subsurface variability 

may significantly influence both TSF 

foundation integrity and seepage 

behavior. In this context, it is 

The Electrical Resistivity Test (ERT) Tests stands 
included in the Phase 2 of Scope of Work. The 
Bidder shall need to load the costs of ERT tests 
into its Price Quote.  
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Clause Description Pre-Bid queries/ Clarification Response / Addendum / Corrigendum if any 

recommended that Electrical Resistivity 

Test (ERT) be included as part of the 

investigation program, particularly 

during Phase 2 (detailed assessment 

stage) to Identify fracture zones and 

seepage pathways, assess lateral and 

vertical heterogeneity of subsurface 

strata and supporting optimal siting and 

design validation for TSF/ associated 

ancillary infrastructure. For meaningful 

interpretation, ERT surveys may 

typically be included with: 

• Profile spacing: ~100 m to 200 m 
(depending on terrain and site 

extent) 

• Electrode spacing: ~5 m to 10 m (to 
achieve investigation depths of 

~30 m to 80 m) 
Grid-based or targeted profiling 
approach based on shortlisted sites. As 
it is not explicitly defined within the 
current scope, it is requested for 
inclusion of ERT surveys as an additional 
scope item under Phase 2 and 
Corresponding commercial provisions 
(separate line item) may be considered 
outside the base pricing for standard 
investigations. This will ensure 
integration of MASW and ERT without 
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compromising technical quality and 
scope clarity. 

21  General  We presume GMDC personnel will 
accompany the selected agency's 
representative during site visits. Also, if 
the successful agency encounters any 
hindrances or agitations by locals during 
investigation and survey field works, the 
same will be delt with by GMDC. 

GMDC shall provide all the support in terms of 
documentation, approvals and local liaisoning 
to enable Agency to conduct surveys/ land 
suitability investigations as per the Scope of 
Work. 

22  General  Please confirm if a pre-tender site visit 
for all the bidders will be carried 
out by GMDC. 

The site visit for the Bidders seeking such visit 
was conducted on 01/05/2026. The Notice for 
the same providing the adequate time was 
also published on GMDC website. 

23  General  We request you to provide the kmz file 
indicating boundary demarcation for 
the area under study 

It shall be provided to the Selected Agency  

24  General  Request you to kindly provide the Mine 
production capacity and TSF storage 
capacity. 

• Mine Production capacity: 0.5 million ton 
per annum. 

• TSF capacity: cumulative 6 million ton  
during the life of mine 

25  General  Request you to kindly provide the 
expected Mine life 

18 years   

26  General  Request you to kindly share the results 
of the earlier geotechnical and 
geophysical investigations carried out in 
the area, if any. 

Geotech and Geophysical studies were 
previously undertaken from the perspective of 
operationalizing underground Mine. This shall 
be shared with the Selected Agency. 

27  General  We presume any permissions required 
from statutory bodies including forest 
department if required will be made 
available by GMDC. Please confirm. 

Yes, your understanding is correct. 
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28  Clause 5.1 
(iv) & Clause 
5.2 (A) - Pre- 
Qualification & 
Experience of Bidder 

Requires experience in 
"large scale 
infrastructure/plant". 
Defines this as roads, 
hydropower, water supply, 
township, and power 
sectors. 

We request GMDC to formally amend 
the definition of 'large scale 
infrastructure/plant' to explicitly 
include: "Mining Projects, Mineral 
Processing Plants, Beneficiation Plants, 
and associated Mining Infrastructure." 

RFP conditions remain unchanged. 

29  Clause 5.2 
(D) - 
Approach and 
Methodology 

15 marks awarded for case 
studies 
specifically related to "large 
scale 
infrastructure/plant and 
studies related to Tailing 
Dam". 

We request GMDC to broaden this 

requirement to include: "Tailing 

Dams, Mineral Waste Management 

facilities, Ash Ponds, or Overburden 
Dump Management." 

RFP conditions remain unchanged. 

30  Clause 5.2 
(C) -Team 
Composition 
(Relevant 
Experience) 

Defines relevant experience 
strictly as "geotechnical 
investigation / 
survey / plant site feasibility 
studies". 

We request GMDC to clarify the 
definition of 'Relevant Project' 

to explicitly read: 

"geotechnical investigation / survey / 
plant site feasibility studies OR Mining, 
Mineral Processing, and Beneficiation 
Plant feasibility studies." 

RFP conditions remain unchanged. 

31  Clause 5.2 
(B) - 
Availability of 
Equipment 
(Geophysical) 

5 marks awarded 
specifically for a 
"MASW set up with 24 
Channel 
Seismograph (Geode), 
Geophones 
of 4.5Hz Frequency". 

We request GMDC to broaden this to 

accept: "MASW setup OR equivalent 

advanced 2D Seismic / Geophysical 
Survey equipment capable of 
determining subsurface stratification." 

RFP conditions remain unchanged. 

32  Clause 5.2 
(B) - 

5 marks awarded for having 
a "Hydraulic drilling rig". 

We request GMDC to clarify and 
confirm that: "Diamond Core Drilling 
Rigs / Wire-line Exploratory Drilling 

Rigs (which utilize hydraulic 

Yes, your understanding is correct. 
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Availability of 
Equipment 
(Drilling) 

mechanisms)" are fully acceptable 

under this category. 
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Annexure 1: Corrigendum 

Clauses 1.6 of Section III, (i.e.: Schedule of Bidding) Bid submission events stand amended as below.  

Event Description 
As per Corrigendum 1 Amended Clause 

Date, Time and Address Date, Time and Address 

Last Date and Time of 
Submission of Technical 
Bid, RFP Fees & EMD in 
Hard Copy 

Bidders shall be required to submit the Technical Bid, RFP 
Fees & EMD physically in hard copy in sealed cover duly 
super scribed as mentioned in the RFP to the GMDC 
addressed as below through registered post/courier / Speed 
Post/Hand delivery. 
 
Address: 
Gujarat Mineral Development Corporation Limited, 
Khanij Bhavan, 132 ft Ring road, 
Gujarat University Ground, Vastrapur, 
Ahmedabad - 380001 
Gujarat, India. 
Land Lines: 079-27912443 
 
The submission should be made strictly on or before: 
02/06/2026 16:00Hrs. 

Bidders shall be required to submit the Technical Bid, RFP Fees & 
EMD physically in hard copy in sealed cover duly super scribed as 
mentioned in the RFP to the GMDC addressed as below through 
registered post/courier / Speed Post/Hand delivery. 
 
Address: 
Gujarat Mineral Development Corporation Limited, 
Khanij Bhavan, 132 ft Ring road, 
Gujarat University Ground, Vastrapur, 
Ahmedabad - 380001 
Gujarat, India. 
Land Lines: 079-27912443 
 
The submission should be made strictly on or before: 23/06/2026 
15:00Hrs. 

Online Submission of 
Price Bid 

The Price Bid is to be submitted online only at designated 
place on https://gmdctender.nprocure.com by 02/06/2026 
up-to 15:00 hrs. and (i) any submission of offline price bid 
(i.e., physical submission) or (ii) submission of price bid along 
with technical bid will lead to disqualification. 
 
Technical Bid is not to be submitted online but should be 
submitted in physical offline mode after the submission of 
the Price Bid at the designated address by the deadline 
mentioned. 

The Price Bid is to be submitted online only at designated place on 
https://gmdctender.nprocure.com by 23/06/2026 up-to 14:00 hrs. 
and (i) any submission of offline price bid (i.e., physical submission) 
or (ii) submission of price bid along with technical bid will lead to 
disqualification. 
 
Technical Bid is not to be submitted online but should be submitted 
in physical offline mode after the submission of the Price Bid at the 
designated address by the deadline mentioned. 

Opening of Technical Bid On 02/06/2026 at 17:00 Hrs at GMDC office situated at 
Ahmedabad as per the address specified above. 

On 23/06/2026 at 17:00 Hrs at GMDC office situated at 
Ahmedabad as per the address specified above. 
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